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ESTIMATE RUN 02/04/2013

ESTIMATE SUMMARY 09:16:28

CONTID: C18696         ESTIMATE NO: 0001 PROG 2005

PCN: 18696-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 AT SUMMIT VIEW SIGNALS PERCENT TIME:

PROJECT NO: STA0142-061                   

SH 14 AT SUMMIT VIEW SIGNALS

NAME OF ROAD: 014C

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 02/03/2013 DATE TIME STARTED 02/01/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 09/13/2012 DATE WORK BEGAN

 DATE AWARDED 09/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/10/2012 DATE ACCEPTED

BOULDER CO 80301     303-530-4212 DATE NOTICE TO PROCEED 02/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 403,909.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 360,709.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 62,061.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

403,909.75

0.00

62,061.70

62,061.70

$

$

$

$

0.00

0.00

0.00

62,061.70

62,061.70

0.00

0.00

62,061.70

0.00

AMOUNT DUE 62,061.70 62,061.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 62,061.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

1.000

L S 

2,106.00000 0.000.000

0.00

0010 Removal of Pavement Marking 0.000

0.000

202-00250  
 

694.000

SF  

5.97000 0.000.000

0.00

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

16.000

EACH

70.20000 0.000.000

0.00

0020 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

4,077.00000 0.000.000

0.00

0025 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

200.000

LF  

4.39000 0.000.000

0.00

0030 Gravel Bag 0.000

0.000

208-00034  
 

200.000

LF  

6.90000 0.000.000

0.00

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

350.00000 0.000.000

0.00

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

18.000

HOUR

46.22000 0.000.000

0.00

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

18.000

HOUR

135.00000 0.000.000

0.00

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

849.00000 0.000.000

0.00

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

3,013.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

661.00000 0.000.000

0.00

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

4.10000 0.000.000

0.00

0070 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

30.000

CY  

41.00000 0.000.000

0.00

0075 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

4.000

LF  

82.00000 0.000.000

0.00

0080 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

19.000

LF  

200.00000 0.000.000

0.00

0085 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

42.000

LF  

281.00000 0.000.000

0.00

0090 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

21.000

LF  

382.00000 0.000.000

0.00

0095 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

1,640.000

SF  

11.65000 0.000.000

0.00

0100 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

175.000

LF  

4.83000 0.000.000

0.00

0105 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

670.000

LF  

11.22000 0.000.000

0.00

0110 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

150.000

LF  

10.28000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

500.000

LF  

13.42000 0.000.000

0.00

0120 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

12,857.00000 0.000.000

0.00

0125 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

4.000

EACH

326.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE Luminaire 250Watt 0.000

4.000EACH

139.75000 559.004.000

559.00

0130 Sign Panel (Class I) 0.000

0.000

614-00011  
 

109.000

SF  

19.00000 0.000.000

0.00

0135 Sign Panel (Class II) 0.000

0.000

614-00012  
 

132.000

SF  

26.00000 0.000.000

0.00

0140 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

121.000

LF  

21.00000 0.000.000

0.00

0145 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

69.000

EACH

2.00000 0.000.000

0.00

0150 Programmable Traffic Signal Face 0.000

0.000

614-70000  
 

6.000

EACH

733.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE Programable Signal Face 0.000

3.000EACH

495.00000 1,485.003.000

1,485.00

0155 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

573.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Traffic Signal 12-12-12 0.000

14.000EACH

375.00000 5,250.0014.000

5,250.00

0160 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

4.000

EACH

675.00000 0.000.000

0.00

0160 MATERIAL ALLOWANCE Traffic Signal 12-12-12-12 0.000

4.000EACH

465.00000 1,860.004.000

1,860.00

0165 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

12,936.00000 0.000.000

0.00

0165 MATERIAL ALLOWANCE Traffic Control Cabinet 0.000

1.000EACH

10,995.00000 10,995.001.000

10,995.00

0170 Fire Preemption Unit 0.000

0.000

614-72864  
 

1.000

EACH

6,095.00000 0.000.000

0.00

0170 MATERIAL ALLOWANCE Fire Preemption Unit 0.000

1.000EACH

5,072.70000 5,072.701.000

5,072.70

0175 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

6.000

EACH

6,287.00000 0.000.000

0.00

0175 MATERIAL ALLOWANCE Intersection Camera 0.000

6.000EACH

5,100.00000 30,600.006.000

30,600.00

0180 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

1.000

EACH

12,206.00000 0.000.000

0.00

0185 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

1.000

EACH

18,319.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0.000

0.000

614-81255  
 

1.000

EACH

26,602.00000 0.000.000

0.00

0195 Traffic Signal-Light Pole Steel (2-75 Foot Mast Arm) 0.000

0.000

614-81275  
 

1.000

EACH

28,184.00000 0.000.000

0.00

0200 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,120.00000 0.000.000

0.00

0200 MATERIAL ALLOWANCE Traffic Signal Ped Pole 0.000

2.000EACH

620.00000 1,240.002.000

1,240.00

0205 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

1.000

EACH

5,891.00000 0.000.000

0.00

0205 MATERIAL ALLOWANCE UPS 0.000

1.000EACH

5,000.00000 5,000.001.000

5,000.00

0210 Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

33,400.00000 0.000.000

0.00

0215 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1.000

GAL 

714.00000 0.000.000

0.00

0220 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

214.000

SF  

26.00000 0.000.000

0.00

0225 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

522.000

SF  

22.23000 0.000.000

0.00

0230 Flagging 0.000

0.000

630-00000  
 

500.000

HOUR

21.06000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Traffic Control Inspection 0.000

0.000

630-00007  
 

30.000

DAY 

58.50000 0.000.000

0.00

0240 Traffic Control Management 0.000

0.000

630-00012  
 

45.000

DAY 

293.00000 0.000.000

0.00

0245 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

14.000

EACH

117.00000 0.000.000

0.00

0250 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

47.000

EACH

117.00000 0.000.000

0.00

0255 Drum Channelizing Device 0.000

0.000

630-80360  
 

20.000

EACH

1.17000 0.000.000

0.00

0260 Traffic Cone 0.000

0.000

630-80380  
 

100.000

EACH

1.17000 0.000.000

0.00

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0280 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0285 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

7,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18696-BID    ESTIMATE RUN 02/04/2013

PROJECT: STA0142-061                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:16:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 62,061.7062,061.70393,669.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 1) 0.000

0.000

620-00001  
 

1.000

EACH

9,788.00000 0.000.000

0.00

0305 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

452.00000 0.000.000

0.00

CAT 0.000.0010,240.00CURRENT AMT0400 $ $ $

$ 62,061.7062,061.70$403,909.75$CURRENT AMTPROJECT TOTAL


